

# PANELBUILD

## SETUP CREW

Setup Crew duties will include unloading the truck, helps get various work stations setup for the day. Potential for some heavy lifting. Please wear appropriate work site clothing, and closed toe shoes.

## NAIL CAPTAIN

Nail Captain will assist/lead small groups of Wall Builders. Nail Captains will be assembling the wall panels, which may include the use of various tools, such as saws, routers, and/or hammers. Potential for heavy lifting. Please wear appropriate work site clothing, and closed toe shoes.

## WALL BUILDER

Wall Builders will be assembling the wall panels, which may include the use of various tools, such as saws, routers, and/or hammers. Potential for heavy lifting. Please wear appropriate work site clothing, and closed toe shoes.

## CLEAN UP CREW

Clean up Crew duties will include picking up tools, building materials, and debris. They will also help load the truck. Potential for some heavy lifting. Please wear appropriate work site clothing, and closed toe shoes. Please note: this shift continues after group picture has been taken.



## TWO-SHIFT SCHEDULE 1 HOUSE (80 VOLUNTEERS)

**6:30 AM**  
 HABITAT STAFF ARRIVES

**7:00 AM**  
 SETUP CREW STARTS ARRIVING

**7:15 AM – 8:00 AM**  
 SETUP CREW SHIFT  
 10 VOLUNTEERS

**7:30 AM**  
 NAIL CAPTAINS ARRIVE

**7:45 AM**  
 FIRST SHIFT STARTS ARRIVING

**8:00 AM – 11:30 AM**  
 FIRST SHIFT OF WALL BUILDERS  
 25 VOLUNTEERS

**12:15 PM**  
 SECOND SHIFT STARTS ARRIVING

**12:30 PM – 4:00 PM**  
 SECOND SHIFT OF WALL BUILDERS  
 25 VOLUNTEERS

**3:15 PM**  
 CLEAN UP CREW STARTS ARRIVING

**3:30 PM – 4:45 PM**  
 CLEAN UP CREW SHIFT  
 10 VOLUNTEERS

**5:00 PM**  
 END OF DAY

## THREE SHIFT SCHEDULE 1 HOUSE (105 VOLUNTEERS)

**6:30 AM**  
 HABITAT STAFF ARRIVES

**7:00 AM**  
 SETUP CREW STARTS ARRIVING

**7:15 AM – 8:00 AM**  
 SETUP CREW SHIFT  
 10 VOLUNTEERS

**7:30 AM**  
 NAIL CAPTAINS ARRIVE

**7:45 AM**  
 FIRST SHIFT STARTS ARRIVING

**8:00 AM – 10:30 AM**  
 FIRST SHIFT OF WALL BUILDERS  
 25 VOLUNTEERS

**10:45 AM**  
 SECOND SHIFT STARTS ARRIVING

**11:00 AM – 1:30 PM**  
 SECOND SHIFT OF WALL BUILDERS  
 25 VOLUNTEERS

**1:45 PM**  
 THIRD SHIFT STARTS ARRIVING

**2:00 PM – 4:30 PM**  
 THIRD SHIFT OF WALL BUILDERS  
 25 VOLUNTEERS

**3:45 PM**  
 CLEAN UP CREW STARTS ARRIVING

**4:00 PM – 5:00 PM**  
 CLEAN UP CREW SHIFT  
 10 VOLUNTEERS

**5:00 PM**  
 END OF DAY

# PANEL BUILD



## BEFORE

**LEARN ABOUT PANEL BUILDS**

**COMMIT TO A SPONSORSHIP**

\$10,000+

**SELECT DATE**

**IDENTIFY LOGISTICS SUPPORT**

SPACE FOR BUILD (50' X 100')

POWER SOURCE

RESTROOM ACCESS

LUNCH

**VOLUNTEER RECRUITMENT**

WE WILL PROVIDE:

LIST OF ROLES AND NUMBERS

SIGN UP LINK

FAMILY BIO

**EQUIPMENT/MATERIALS**

DELIVERED THE DAY BEFORE



## DAY OF

**7:15 AM: DAY BEGINS**

**8:00 AM: FIRST SHIFT**

\*VOLUNTEER ORIENTATION\*

**11:30 AM: LUNCH**

**12:30 PM: SECOND SHIFT**

\*VOLUNTEER ORIENTATION\*

**3:30 PM: GROUP PHOTO**

**3:30 PM: CLEAN UP**

**5:00 PM: DAY ENDS**

\*schedule varies slightly when adding a third shift\*



## AFTER

**WALLS MOVED ON NEXT BUSINESS DAY**

**VOLUNTEER ON THE HOUSE**

OPPORTUNITY TO FOLLOW YOUR WALLS

**HOUSE DEDICATION**

RECOGNITION DURING CEREMONY

CELEBRATE WITH HOMEBUYER FAMILY

**RESERVE NEXT YEAR'S DATE**